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ESTIMATE RUN 02/23/2005

ESTIMATE SUMMARY 16:49:15

CONTID: C14691         ESTIMATE NO: 0005 FINL 2002

PCN: 14691-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Walden East PERCENT TIME:

PROJECT NO: STA 014A-030                  

Walden East

NAME OF ROAD: 014B

PROJECT COUNTIES: JACKSON

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 02/23/2005 DATE TIME STARTED 06/01/2004

1800 NORTH TAFT DATE LET 03/04/2004 DATE WORK BEGAN 06/01/2004

 DATE AWARDED 03/08/2004 DATE TIME STOPPED 09/03/2004

 DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED 09/03/2004

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 06/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,851,553.67 PARTICIPATING $ $ -270.83

AWARD PROJECT AMT: 1,762,456.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 9,623.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.56

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

100.00%

0.00

-270.83

-270.83

9,352.87

$

$

$

$

1,851,553.67

0.00

1,851,553.67

0.00

1,851,553.67

0.00

0.00

1,851,553.67

0.00

AMOUNT DUE 1,851,553.67 9,352.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,352.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0
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PCN: 14691-BID    ESTIMATE RUN 02/23/2005

PROJECT: STA 014A-030                  ESTIMATE NO: 0005 16:49:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 4,141.630 4,141.630

SY  0.000 0.00

4.00000 4,141.630 16,566.52

202-00240  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 100.000 100.000

LF  0.000 0.00

4.81000 100.000 481.00

202-01130  
 

0015 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-01300  
 

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35.000 35.000

CY  0.000 0.00

50.00000 35.000 1,750.00

203-00060  
 

0025 BLADING 0.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01500  
 

0030 ADJUST MANHOLE 5.000 5.000

EACH 0.000 0.00

500.00000 5.000 2,500.00

210-04010  
 

0035 ADJUST VALVE BOX 4.000 4.000

EACH 0.000 0.00

250.00000 4.000 1,000.00

210-04050  
 

0040 *AGGREGATE BASE COURSE (CLASS 7) 6,466.530 6,559.480

TON -92.950 -1,394.25

15.00000 6,466.530 96,997.95

304-07000  
 

0045 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

95.00000 0.000 0.00

403-00720  
 

0050 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 35,793.450 35,793.830

TON -0.380 -9.03

23.75000 35,793.450 850,094.44

403-34701  
 

0055 *HOT POURED JOINT AND CRACK SEALANT 21.985 21.985

TON 0.000 0.00

1,700.00000 21.985 37,374.50

408-01000  
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PCN: 14691-BID    ESTIMATE RUN 02/23/2005

PROJECT: STA 014A-030                  ESTIMATE NO: 0005 16:49:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,194.468 2,187.848

TON 6.620 1,655.00

250.00000 2,194.468 548,617.00

411-03355  
 

0065 EMULSIFIED ASPHALT (SLOW-SETTING) 11,466.000 10,860.000

GAL 606.000 757.50

1.25000 11,466.000 14,332.50

411-10255  
 

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 350.000

LF  0.000 0.00

18.00000 350.000 6,300.00

606-00301  
 

0075 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

606-02003  
 

0080 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

76,330.00000 1.000 76,330.00

626-00000  
 

0085 *PAVEMENT MARKING PAINT 2,062.000 2,062.000

GAL 0.000 0.00

20.50000 2,062.000 42,271.00

627-00001  
 

0090 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

70.000 70.000

SF  0.000 0.00

11.00000 70.000 770.00

627-30410  
 

0095 *FLAGGING 1,992.500 1,992.500

HOUR 0.000 0.00

19.25000 1,992.500 38,355.63

630-00000  
 

0100 *PILOT CAR OPERATION 280.500 280.500

HOUR 0.000 0.00

32.00000 280.500 8,976.00

630-00001  
 

0105 *TRAFFIC CONTROL INSPECTION 26.000 26.000

DAY 0.000 0.00

29.00000 26.000 754.00

630-00007  
 

0110 *TRAFFIC CONTROL MANAGEMENT 42.000 42.000

DAY 0.000 0.00

405.00000 42.000 17,010.00

630-00012  
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PCN: 14691-BID    ESTIMATE RUN 02/23/2005

PROJECT: STA 014A-030                  ESTIMATE NO: 0005 16:49:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000

EACH 0.000 0.00

30.00000 4.000 120.00

630-80341  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 76.000

EACH 0.000 0.00

40.00000 76.000 3,040.00

630-80342  
 

0125 *TRAFFIC CONE 150.000 150.000

EACH 0.000 0.00

5.00000 150.000 750.00

630-80380  
 

0130 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

630-80510  
 

0135 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0140 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0145 F/A OJT COLORADO TRAINING PROGRAM 288.000 0.000

F A 288.000 288.00

1.00000 288.000 288.00

700-70022  
 

0150 F/A QUALITY INCENTIVE PAYMENT 61,235.130 62,743.180

F A -1,508.050 -1,508.05

1.00000 61,235.130 61,235.13

700-70025  
 

0155 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 ADDED ITEM (DOLLAR)/ CO 2 PENALTIES FOR OVERWEIGHT 
LOADS 2-AC & 1 HBP

-60.000 0.000

DOL -60.000 -60.00

1.00000 -60.000 -60.00

900-00006  
 

CAT 0200 $-270.83 1,836,753.67CURRENT AMT 1,836,753.67 $$
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PCN: 14691-BID    ESTIMATE RUN 02/23/2005

PROJECT: STA 014A-030                  ESTIMATE NO: 0005 16:49:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00001  
 

0165 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00012  
 

0170 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

620-00020  
 

CAT 0400 $0.00 14,800.00CURRENT AMT 14,800.00 $$

PROJECT TOTAL -270.83 $ 1,851,553.67CURRENT AMT 1,851,553.67 $$


